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CCR No. 9 7 - 0 9 3 5 A Logged Date 6 / 1 1 / 9 7 Rev . A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title (description)
B0 Validation IMS RbR to CSS/ISS Level 4 Link Additions.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of release B
TAM(s) and/or DID 304 rejection letter comments.     This CCR must be implemented after CCR # 97-   
    0 7 6 5 A    .

Proposed Solution
Requirements and/or links are modified as warranted. For non-allowable  attribute values use:
‘unverified’ for acceptance and system verification status; ‘test’ for verification method(s);
‘approved’ for L4 status;  ‘mission essential’ for requirement_category; ‘SDPS’ for segment;
‘functional’ for type (L4s and RbRs).
Revision A:  C-ISS-21020 was specified in the link additions table (link to IMS-0090#B) and C-ISS-
21225 was specified in the reference table (linked to the same RbR). Change C-ISS-21225 to C-
ISS-21020 in the reference table.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Alton Davis, Jr. (signed)  Alton Davis, Jr.                    6/17/97
Signature Date

Office Systems
E n g .

Office Manager (signed)  Farzad Davarya                   6/17/97

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                   6/19/97
Signature Date
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